		-																	
Name of Center WEST AFRICAN CENTRE FOR WATER, IRRIGATION AND SUSTAINABLE AGRICULTURE																			
Institution UNIVERSITY FOR DEVELOPMENT STUDIES				On Schedule															1
Country GHANA																			
Center Leader PROFESSOR FELIX K. ABAGALE Annual Workplan (JANUARY-DECEMBER, 2021)				Behind Sched	ule														
Annuar workplan (JANOAK I-DECEMBER, 2021)			2021 Y2	Q1		2021 Y2Q2		2021 Y	2Q3		2021 Y2	Q4					Estimated Revenue (\$)	Contribution	Person Responsible
Work Plan Activities	Description	Partner Contribution (if relevant)	Jan	Feb Ma	ır	Apr M	ay Jun	Jul	Aug	Sep	Oct	Nov Dec		Milestone/Output	If NEW, Provide Justification	Estimated Budget(\$)		from Partner (\$)	· ·
Action 1: XXX\DLI Action:Institutional Readiness Sub-Action 1a: Basic Readiness																			
Activity 1: IP; Procurement/Financial Manuals	1				_				1			<u> </u>						I	
Activity 2: Team Designation																			
Sub-Action 1b: Full Readiness	-												_						
Activity 1: PM Certificate; Website; Activity 2: Student Handbook with Scholarship Policy; Sectoral Advisory Board									-										
Activity 2: Student Handbook with Scholarship Policy, Sectoral Advisory Board Action 2: XXX\DLI Action:Independent external evaluation of development impact									-										
Sub-Action 2a:																			
Activity 1: Initiate a process for independent external evaluation of development impact																			Centre Leader/Deputy
Activity 2: Development Impact Assessment Action 3: XXX\DLI Action: Student Recruitments and Enrollments																60,000	121,521		Centre Leader/Deputy
Axon 2, AxXo a xumin student averanting																			
Activity 1: Recruit and enrol national and regional students to undertake PhD programmes																126,000.00	145,537		Centre Leader/Deputy
Activity 2: Recruit and enrol national and regional students to undertake Masters																	96,767		Centre Leader/Deputy
programmes																96,000.00			
Activity 3: Financial support for PhD and Masters theses research Activity 4: Recruit and enrol national and regional mid-career professionals to participate in									_							80,000.00	0 54,012		Centre Leader/Deputy Centre Leader/Deputy
professional short courses																20,000.00	54,012		Leusen/Deputy
Action 4: XXX/DLI Action: Quality of Education																			
Sub-Action 4a:				1 1		-			1	1							202.536		Centra Land 22
Activity 1: Promoting quality assurances through self evaluation and gap assessment to ensure programmes meet																25,000	202,536		Centre Leader/Deputy
Activity 2: Accreditation of designed PhD and Masters programmes by National																-	202,536		Centre Leader/Deputy
Accreditation authorities (NAB/NCTE) and International Accreditation authorities																0			
Activity 3: Engagement of international faculty for teaching courses and workshops and																40,000			Centre Leader/Deputy
cosupervision of students Activity 4: Engagement of regional faculty for teaching courses and workshops and co-				+ +															Centre Leader/Deputy
Activity 4: Engagement of regional faculty for teaching courses and workshops and co- supervision of students																25,000			
Activity 5: Faculty exchange programmes with regional institutions																20,000			Centre Leader/Deputy
Activity 6: Students' exchange programmes with national and regional institutions																20,000			Centre Leader/Deputy
Activity 7: Upgrade ICT infrastructure for research and learning Activity 8: Set-up e-learning platforms and acquire elearning resources									-							10,000			Centre Leader/Deputy Centre Leader/Deputy
Activity 9: Publication of at least 14 journal articles in indexed journals in Year 3																45,000	162,030		Centre Leader/Deputy
Activity 10: Obtain architectural drawings for office complex and secure approval																0			Centre Leader/Deputy
Activity 11: Construction of Centre Office Complex																40,000	303,810		Centre Leader/Deputy
Action 5: XXX/DLI Sub-Action 5a: Relevance of Education & Research																			
Activity 1: Identification and development of core sites for research and training	T				_				1							80,000		I	Centre Leader/Deputy
Activity 2: Procurement of research and training equipment for core sites e.g. drip																60,000			Centre Leader/Deputy
irrigation kits, GIS laboratory equipment, green house equipment, drones etc																,			
Activity 3: Recruit two (2) fulltime laboratory technicians (6 months) Activity 4: Recruit two (2) fulltime field technicians (6 months)									-							24,000			Centre Leader/Deputy Centre Leader/Deputy
Activity 5: Procure one (1) cross country vehicle and one (1) 30-seater bus																190,000			Centre Leader/Deputy
Activity 6: Capacity building in grantsmanship for Faculty and students																20,000			Centre Leader/Deputy
Activity 7: Writeshops for Centre students																10,000			Centre Leader/Deputy
Activity 8: Research by Centre staff, and in collaboration with national and regional																20,000			Centre Leader/Deputy
partners Activity 9: Sub-Action 5i: Conferences, symposia, seminars (including student-led																			Centre Leader/Deputy
conferences) on relevant topics (e.g. water management, irrigation, gender, sustainable																20,000			
agriculture, environment and ecosystems etc.)																			
Activity 10: Centre students and/or faculty undertake 1-3 months internship/attachment in relevant national and regional institutions (e.g. GIDA, 2iE etc)																40,000	3,549		Centre Leader/Deputy
Action 6: XXX/DLI Action:	1						I											1	
Action 6: XAXD11 Action: Sub-Action 6: Fulciary Enhancement																			
Activity 1: Recruitment of Administrative Officer (7 months)																26,400			Centre Leader/Deputy
Activity 2: Grants Coordinator (12 months) Activity 3: Recruitment of Accounts Officer																26,400 26,400			Centre Leader/Deputy Centre Leader/Deputy
Activity 4: Branding, Communications and Public Engagement Manager																26,400			Centre Leader/Deputy
Activity 5: Recruitment of a ICT Manager																26,400			Centre Leader/Deputy
Activity 6: Recruitment of an ICT Technician			_						_										Centre Leader/Deputy
Activity 7: Equipment and office supplies for administrative team Action 7: XXX\DLI Action:	L																		Centre Leader/Deputy
Sub-Action 7a: Institutional impact																			
Activity 1: Development of a UDS national and regional outreach strategy																0	101,268		Centre Leader/Deputy
Activity 2: Strengthen regional partnerships and publicize Centre activities through outreach																30,000	202,535		Centre Leader/Deputy
programmes (Branding and Communication)																	25,317		Centre
Activity 3: Support UDS Business and Innovations Incubation Centre to nurture																20,000	23,317		Leader/Director of
entrepreneurial innovations by faculty and students (Entrepreneurship)																			BIIC
																	202,535		Centre
Activity 4: Develop University-wide research support services jointly with IIRaCS and																20,000			Leader/Director of IIR
support IIRaCS to attract grants and consultancies																			Centre
Activity 5: Joint development and use by WACWISA and UDS Desert Research Institute																0			Leader/Director of
(DRI) of 2 Core sites for training and research																			DRI
Activity 6: Logistics for the involvement of national stakeholders to improve the current merit-																0			Centre Leader/Vice
based selection process of UDS Vice Chancellor/Registrar Activity 7: Improvement of meritbased selection criteria of UDS Deans and Heads of	+								-										Chancellor Centre Leader/Vice
Department and development of guidelines for performance																0			Chancellor
Activity 8: Undertake self-evaluation and gap assessment of study programs to meet																20.000			Centre
international accreditation standards			_	+															Leader/Director of
Activity 8: Undertake self-evaluation and gap assessment of study programs to meet international accreditation standards																80,000	50,634		Centre Leader/Deputy
International detretation statistical	1								- 1	1									